



Command Core System

February 00 VTC

**Colonel Mark Hamilton
HQ ACC/SGOP**



Progress Since Last Meeting

- **Draft Program Objectives Written**
- **FY00 Funds Advocated and Received**
 - **\$1.4 Million**
- **Functional User Groups Active**
 - **FUG-Command Core System-IH**
 - **FUG-Shared (Activity ID Tiger Team)**
- **Significant Help-Desk Increase**
- **Eagle Look Request In Coordination**



Communication Plan

- **ACC's CCS WEB to Post Programmatic Info**
- **Anticipate Stand-up next couple of weeks**
- **Program Financial Status**
- **Deployment Schedule**
- **Project Sheets (Finalizing)**
- **SOO**
- **Program Management MEMOs**
- **ACC Trip Reports/Briefs**



FY00 Program Priorities

- **100% Deployment**
 - **Success Criteria:**
 - HW installed with operational software
 - Initial Training Completed
- **Establish Follow-on Training Program**
 - **Success Criteria:**
 - Training Options and Cost Estimates Identified
 - Contract vehicle available to MAJCOMs
- **Usability**
 - Per FUG-Command Core System IH inputs, deploy top reports
 - Modify Data Input Flow
 - Deploy Interfaces (QNFT, EMIS, USAFE LIMS, DOHRS-HC)



FY00 Funds Distribution (Estimate)

Deployment	\$ 1.1 M
Follow-on Training Contract	\$ 0.065 M
Usability	\$ 0.500 M
Program Management	\$ 0.150 M
Total Requirements	\$ 1.8 M
Total Funds	\$ 1.465 M
Funds Remaining:	(\$ 0.350 M)



Deployment Status

- **Deployment Priorities to MAJCOMs**
 - **Priorities Correct?**
 - **Bases Correct?**
- **IERA Working Deployment Checklist**
 - **MAJCOM Involvement Required**
 - **SC Certificate to Operate**
 - **Firewalls, HW placement, etc...**
- **Initial Deployment Game Plan Options and Schedule**
 - **Anticipate 15 Feb to MAJCOMs**



Summary

- **FY00 Funding Received**
 - **\$1.4 Million**
 - **Initial Cost Estimates**
 - **Deployment Funded**
 - **Limited Funds for Usability and Enhancements**
- **Fiscal Year 00 Milestone**
 - **100% Deployment to AF Bases by 31 Dec 00**